



(Approved by AICTE & Affiliated to JNTUH)
Recognized Under 2f Act of UGC 1956
Survey No. 179, Chilkur (V), Moinabad (M), Ranga Reddy Dist. TS.

Department of Civil Engineering

AY 2021-22 UG-CE-IV Yr- Schedule for Major Project

S.NO	EVENT	DATES
1	Permission letter to principal to Constitute PRC Committee	23rd March 2022
2	PRC Committee meeting - Circular	23rd March 2022
3	PRC Meeting - Division of Project Batches	24th March 2022
4	Allotment of Project Guides - Circular to Students	28th March 2022
5	Letter to Principal Informing the Project Batches & Guides	28th March 2022
6	Conformation of Project Titles & Submission of Registration Forms	30th March 2022
7	Review-1	28th April 2022
	Review-2	16th May 2022
	Review-3	15th June 2022
8	Submission of Thesis document for final Correction	28th June 2022
9	Submission of Hardbound Project Report	19th July 2022
10	Submission of Thesis Document to Central Library	28th July 2022

sd/-

Project Co ordinator

sd/-

Head